



# Department Report

Report Title: Public Works—November 2023

Name and Title: Mark Buchanan, PW Director/City Engineer

Recently Completed:


- Paving and temporary striping of the block of East Main between Meaders and North Grove. Remaining hardscape construction on the other block of the project is being delayed until after the Christmas season.



- Final sanitary sewer connections on East Main. Contractors installed a new manhole to service multiple customers in lieu of the previous system.



- Installation of the reservoir Christmas tree.



- Installation of downtown Christmas decorations.



Ongoing:

- Morrison Moore Pedestrian Bridge and Sidewalk design and permitting. At this time, construction is expected in late 2024.
- East Main Street repairs. The remainder of the project is on hold until after Christmas activities.
- Park Street water, sewer and storm project has reached Notice to Proceed phase. Another public outreach meeting is scheduled for 12/19.
- Golden Avenue storm drain. Coordination with neighboring property owners regarding necessary easements is ongoing.

Upcoming (these projects are currently either in concept, design or build phase):

- Selected portions of the Arcadia Street water and sewer main project/Mechanic Street to Morrison Moore sidewalk.
- Golden Avenue culvert replacement.
- Memorial Park Cemetery storm drain installation. Working with contractors of adjacent development to perform task.

